READYCRAFT · WORKING REPORT

Every game.
A clear next step.

Map building, bot readiness and player testing in one shared record. Prepared changes remain separate from what is running on MinigamesTest.

Updated 11 October 2026 Owner: Aurora Snapshot, not a live server feed

23 games
Tracked across the programme

11 / 23
Prepared bot controllers (4 live)

5 maps
Prop Hunt batch awaiting visual review

Current priority · Prop Hunt maps

Three maps are registered. Review Backstage Mayhem and Crooked Library; register each approved map, then complete gameplay tests. Building completion alone does not authorise setup.

01 Working agreement

- Goal: a broad mix of party, co-op, racing and competitive games, all with proper objective-playing queue bots, followed by map building and two-human-player tests.
- Test on **MinigamesTest**, reached through the existing primary proxy. Never use SurvivalTest for this work. Preserve lobby and build-world edits.
- **Ask Aurora before every server restart.** The one-time permission on 11 October was consumed by the 0.3.2 cleanup/update. No standing restart permission exists.
- Use PulseContent for custom items/entities and check Java and Bedrock through Geyser. Do not treat a successful Java test as crossplay acceptance.
- A bot must perform objectives, obey game rules, handle death/respawn and finish rounds. Spawning or filling a slot alone does not count as support.
- Preserve distinctions: planned → implemented → locally checked → deployed to MinigamesTest → player tested → accepted. Merged does not mean deployed.
- Record who reported a result, date, map/mode, client, player/bot counts and any evidence. Write “not recorded” where details are unknown. Do not invent passes.
- Verify map names against the saved `plugins/PulseGames/arenas/*.yml` definitions: record `display-name`, `id`, `game` and `world-template`. Do not infer names from build-world folders. Check the template exists and record modes/spawns separately from player acceptance.
- Before changing a status, check current source, PR and server version. Append significant results to the dated log; do not erase failures to make a row green.

02 Current test-server baseline

- PulseGames **0.3.2** and PulseContent Paper **0.3.1**, last verified 11 October.
- Java and Bedrock can connect through the primary proxy. Access is no longer restricted by MinigamesTest's whitelist; proxy authentication remains in place.
- Lobby mob spawning disabled; 62 loaded hostile mobs removed earlier.
- New `/pulse world <name>` build worlds default to void, with a 7×7 quartz spawn platform. Existing worlds and edits persist. Use `normal` explicitly for terrain.
- Six initial test arenas existed. Three user-built Duels arenas were subsequently saved, and the server logged **9 loaded arenas** at 17:20 UTC on 11 October.
- Current bot controllers cover only **4/23 games**: Duels, KitPvP FFA, KOTH and Dodgeball. Global enablement, per-arena permission, capacity and feature access also matter. Other games are not ready simply by setting `bots-enabled: true`.

03 Prepared update — not deployed

Change	Current status	Remaining acceptance
Arena Setup Book and interactive checklist	Implemented; approved mockup; focused tests and local Paper menu probe passed	Real Java/Bedrock clicks, prompts and save flow
1.8-style PvP	Scoped OCM candidate passed local module/attack-speed restoration check on an owned NPC	Mixed human/bot damage, knockback and blocking checks on both clients
Dodgeball pacing and feedback	Prepared: 0.75s → 0.35s default throw delay; visible cooldown, hit sounds/messages, elimination title	Player feel and crossplay feedback acceptance
Prop Hunt startup failure	Root cause confirmed; corrected validation accepted all 10 actual BetterModel props; tracker creation passed locally	Actual disguise attachment and full two-client round
Prop Hunt two-player start	Prepared: both modes minimum 2; reject a solo forced start	One seeker and one hider completing Classic and Infection
Bot difficulty and co-op controllers	Villager Defense merged in PR4; ReadyPlayerZ fighting, earned-point purchases and revival locally checked in the next candidate	Full multi-wave survival, human/bot balance and crossplay
Bot queue target and Block Party	Merged candidate targets half of map/mode capacity, or full capacity for maxima 1–4; Block Party public-colour tile navigation locally checked	Capacity/load tests, full colour rounds and human/bot acceptance
PulseNetwork helper	Paper, Velocity and Create/NeoForge adapters prepared; public chat, local fallback chat games and queue Join actions	Per-plugin moderation/privacy/ignore checks, Java click and Bedrock form acceptance; not installed
PvP team sizes and map capacity	Prepared solo/doubles/triples/squads for main combat games, 2v2 Duels rounds and per-mode map limits	Test each mode on suitable maps; do not enable team modes on undersized maps
CoBuilder command-announcement disconnect	Client mod 0.4.1 prepared separately	Install/relaunch client at a convenient time and retest announcements
Distant lobby Trial Chamber	Diagnosed; bounded cleanup tooling prepared	Separate permission and fresh edit-preserving checks before cleanup

PulseGames PR4 was merged at Aurora's request on 11 October (merge `0eda3bd`). PulseContent PR28 remains a draft. PR5 (merge `f511551`) is now merged and its helper bundles are staged privately for all 12 Minecraft services; none of these merge/build results means the update is deployed.

04 Active map batch: Prop Hunt

Register each map after Aurora approves it, then move to the next review. Aurora authorised this sequence on 11 October after the upper-hiding and barrier feedback. This supersedes the earlier all-five-before-any-setup gate. Construction checks alone remain insufficient permission to register an unapproved map.

- Preserve the permanent building worlds, map geometry and main lobby.
- All five now have reachable furnished upper hiding areas and barrier containment.
- Record Aurora's approval per map, then capture/register only that approved map.
- Arena setup is separate from Java/Bedrock acceptance and played rounds. Server updates/restarts remain with Aurora's other agent; no restart was made here.

Map	Build-world name	Build state	Aurora visual review	Arena setup
1 - Market Day	`rc_build_prophunt_market_day`	93x93; eight ladder lofts, two mezzanines and containment. Builder checks passed (47,794 states).	Approved for setup; requested additions completed	Saved/live: `market_day`; template `market_day`
2 - Crooked Library	`rc_build_prophunt_crooked_library`	113x47; three furnished levels, paired stairs and containment with preserved roof edges. Builder checks passed (49,062 states).	Awaiting Aurora review	Not registered; needs approval
3 - Harvest Festival	`rc_build_prophunt_harvest_festival`	93x85; six barn/mill mezzanines, farmhouse loft and containment. Builder checks passed (42,945 states).	Approved in farm world; setup requested	Saved/live: `harvest_festival`; template `harvest_festival`
4 - Smuggler's Wharf	`rc_build_prophunt_smugglers_wharf`	109x93; warehouse upper floors, four mezzanines, cabin roof hiding and containment. Builder checks passed (67,514 states).	Approved by Aurora	Saved/live: `smugglers_wharf`; template `smugglers_wharf`
5 - Backstage Mayhem	`rc_build_prophunt_backstage_mayhem`	101x85; ten room mezzanines, repaired catwalk and containment. Builder checks passed (66,024 states).	Current map for Aurora review	Not registered; needs approval

Visit with `/pulse world <build-world name>`. These names identify permanent build worlds; the saved arena/template IDs are separately recorded above. Each registered map has Classic and Infection, 2-16 configured players, seven spawns (one seeker, six hider scatter points), enclosed waiting/spectator platforms, `void-y: 74` and `bots-enabled: false`. Setup checklists passed and `/pulse arenas` confirmed all three saved IDs/templates loaded. Gameplay and crossplay tests remain pending.

05 Team-size and map-capacity programme

Aurora confirmed: **sizes 1–4 (solo, doubles, triples, squads), with the number of opposing teams controlled by each map**. This is separate from how many people are currently queued.

- Prepared variants: Duels, KitPvP, KOTH, Dodgeball, Skywars, Bedwars and Lucky Pillars.
- Duels stays two opposing sides (including 2v2, 3v3 and 4v4); a round ends after the opposing side is out, not on the first teammate death.
- Skywars/Bedwars use map-defined team slots, bounded by spawns and required bases. Solo Bedwars uses one-player teams with separate beds.
- Setup Book: per-mode minimum/maximum players, team count and bot difficulty. Existing saved arena modes and live maps have not been changed.
- Prop Hunt's seeker/hider roles and Party Games' individual rotating competition remain distinct; symmetric team variants for these need a separate rules design.
- Team modes do not imply bot support. Live controllers still cover 4/23 games; Villager Defense, ReadyPlayerZ and Block Party are merged; the latter two passed focused local checks. Avalanche, Spleef, TNT Run and Volcano are prepared in draft PR6, bringing controllers to 11/23; live support remains 4/23.
- See team and capacity instructions for exact settings and examples.

06 Queue bots and network helper — merged and staged

- Requested fill target counts **humans plus bots**: maximum 2 → 2 total, 4 → 4, 5 → 3, 8 → 4, 16 → 8. Odd halves round up. The playable minimum can raise that target. Humans reclaim bot seats before a match starts.
- No human means no bot-only queue. Per-arena permission, feature access and server-wide safety caps remain enforced. Prepared defaults allow 31 bots per match and 64 total; existing installations retain their configured caps. MinigamesTest's smaller live caps have **not** been raised.
- Citizens skin refresh can replace the Bukkit player entity. The merged candidate follows the replacement instead of ending the game; its precise pathfinder can reach single safe tiles without teleporting.
- PulseNetwork is a separate helper with Paper, Velocity and NeoForge artifacts. `/g` toggles global public chat; `/localchat` restores local chat. Local chat plugins retain their own events and formatting. Optional local maths/scramble games defer to existing chat-game providers.
- Waiting queues advertise a Java **Join** action; Bedrock gets a native `/queues` form and `/queues chat` fallback. Exact-instance joins retain normal party/capacity/preview checks; expired links cannot create another match.
- Global chat is a distinct channel: synchronising third-party mute/ignore lists and custom private-channel rules needs compatibility acceptance. All helper features default off; nothing is installed on the network yet.
- Resource increase proposal remains pending separate restart approval: MinigamesTest 2 → 4 CPU quota, 3 → 5 GiB container RAM (4 GiB derived heap). No resource change or server restart was performed for this candidate.
- Implementation and acceptance checklist: PulseNetwork guide.

07 Per-game readiness

“Two humans” below describes catalogue requirements before arena limits. Where additional players are required, suitable bots or a deliberate test mode are still needed. Do not bypass team/role requirements and call that a completed test.

Game	Maps / player testing	Current bots	Two humans	Next work
Duels	**3 user-built maps: Courtyard, Ruined Temple, Foundry. Aurora reports gameplay works.** Initial trial arena also retained.	Regular/Sumo; Crystal/Mace pending	Yes	Draft: combat-style selector, individual kits and Crystal/Mace. Balance kits; test clients, team sizes and opted-in maps
KitPvP	Trial arena; standalone kit picker prepared	FFA only	Yes	Test default/owned kit selection and respawn; kit balance; OITC bot
KOTH	Trial arena available; full acceptance not recorded	Solo and teams	Solo yes; teams currently needs 8 total	Fix test arena capacity for teams; hill contesting and team balance
Dodgeball	Court test arena; Aurora reports cooldown too slow and hits unclear	Solo and teams	Yes	Test prepared cooldown/feedback; dodge and lead targets; difficulty
Dropper	Two-drops test arena	None	Race yes; practice is solo	Test landing/checkpoint/reset behaviour; controlled-fall bots
Prop Hunt	**All five upper-area/barrier revisions checked; Market Day, Harvest Festival and Smuggler’s Wharf registered; two reviews pending.** Trial arena exists; startup fix pending deployment	None	Live minimum 3; prepared update lowers to 2	Deploy validated startup fix; test palette, snapping and head props; fair seeker/hider bots
Spleef	No accepted map/test recorded	Prepared: Classic, Decay, Splegg	Yes	Maps; full rounds, floor loss, projectile impacts and balance
TNT Run	No accepted map/test recorded	Prepared: Classic	Yes	Full rounds, corners and layers; Double Jump remains human-only
Block Party	No accepted map/player test recorded	Prepared Classic/Hardcore	Yes	Build maps; full rounds, elimination, difficulty and two-client tests
Avalanche	No accepted map/test recorded	Prepared: Classic	Yes	Maps; full falling-block rounds and survival balance
Volcano	No accepted map/test recorded	Prepared: Classic, Eruption	Yes	Full lava/rock rounds; map-specific climbing routes
Parkour	No accepted map/test recorded	None	Sprint yes; elimination needs 3	Builder-authored routes, real jumps and checkpoints

Game	Maps / player testing	Current bots	Two humans	Next work
Elytra Racing	No accepted map/test recorded	None	Yes	Flight routes, checkpoint passage, rockets and recovery
PulseKarts	No accepted map/test recorded	None	Yes	Ice track, boat steering, checkpoints, laps and item use
Skywars	No accepted map/test recorded	None	Solo/insane yes; doubles needs 4	Loot/equip, bridging, safe combat and team tests
Bedwars	No accepted map/test recorded	None	Duos needs 4; quads needs 8	Resources, shops, bed defence/destruction, bridging and respawns
Build Battle	No accepted map/test recorded	None	Yes	Theme-aware building in plots, phases and fair voting bots
Death Run	No accepted map/test recorded	None	Classic needs 3; double trouble 4	Runner routes, Death roles and trap timing
Villager Defense	No accepted map/player test recorded	Merged Easy/Hard	Yes	Full multi-wave survival, Mayor defence, co-op and two-client tests
ReadyPlayerZ	No accepted map/player test recorded	Prepared Classic/Frenzy	Yes	Full matches, kiting/balance, power-ups and two-client tests
Lucky Pillars	No accepted map/test recorded	None	Yes	Item decisions, bridging and safe combat
Supermarket Sweep	No accepted map/test recorded	None	Yes	Shopping-list decisions, real chest/inventory actions and checkout
Party Games	No accepted map/test recorded	None	Yes	Controller switching between colour matching, sumo and sprint

08 Verified server arena names

Read directly from MinigamesTest's saved definitions on 11 October 2026. All nine referenced templates contain region files. Names below preserve exact spelling and capitalisation; no maps were renamed by this documentation check.

Game	Display name	Arena ID / template	Definition file
Duels	`courtyard`	`courtyard`	`duels-courtyard.yml`
Duels	`ruined_temple`	`ruined_temple`	`duels-ruined_temple.yml`
Duels	`foundry`	`foundry`	`duels-foundry.yml`
Duels	`Duels Test Arena`	`trial-duels`	`duels-trial-duels.yml`
KitPvP	`Kitpvp Test Arena`	`trial-kitpvp`	`kitpvp-trial-kitpvp.yml`
KOTH	`Koth Test Arena`	`trial-koth`	`koth-trial-koth.yml`
Dodgeball	`Dodgeball Court`	`court`	`dodgeball-court.yml`
Dropper	`Two Drops`	`two-drops`	`dropper-two-drops.yml`
Prop Hunt	`Prophunt Test Arena`	`trial-prophunt`	`prophunt-trial-prophunt.yml`

The three new Duels definitions all enable `classic` and `op`, minimum/maximum 2, two spawns, a waiting lobby and spectator point, `bots-enabled: true`, and `void-y: 74`. This validates the saved setup fields and template presence; further kit/mode tuning remains a gameplay task.

09 Duels map and mode register

Aurora's report on 11 October: three maps are made and Duels works; kits/loadouts need adjustments. The server logged saves for all three arenas. This confirms creation, not that every mode has been accepted on every map/client.

Arena ID	Build world	State	Follow-up
`courtyard`	`rc_build_duels_courtyard`	Built and saved	Kit/loadout tuning; record Classic/OP results per client
`ruined_temple`	`rc_build_duels_ruined_temple`	Built and saved	Kit/loadout tuning; record Classic/OP results per client
`foundry`	`rc_build_duels_foundry`	Built and saved	Kit/loadout tuning; record Classic/OP results per client

Additional modes **prepared in draft PR6, not deployed or accepted on these maps**:

- Mace PvP: define loadout, arena verticality, wind charges, fall damage and combat timing explicitly. Do not blindly apply legacy sword rules to a mace mode.
- Crystal PvP: define crystals, obsidian placement/breaking, explosions, protection, offhand/totems and respawn cleanup; needs its own map and bot acceptance.
- Other modes: record the requested rules before implementing or labelling ready.

10 Bot programme

1. Harden the existing four: difficulty levels, kit use, positioning, fairness and cleanup. Add a controller interface and shared participant lookup.
2. Co-op: Villager Defense and ReadyPlayerZ; add KitPvP OITC ranged combat.
3. Ground hazards: Block Party, Avalanche, Spleef, TNT Run; reuse controllers in Party Games where the actual rules match.
4. Role/interaction games: Prop Hunt and Supermarket Sweep.
5. Route games: Parkour, Volcano, Death Run, Dropper, then specialised Elytra and boat steering for Karts.
6. Resource/build combat: Skywars, Lucky Pillars, Bedwars.
7. Build Battle: separate theme/build/voting behaviour, not a combat controller.

Shared blockers found in the source audit:

- Several games resolve participants via Bukkit's online-player lookup. Citizens NPCs are deliberately absent from that list. Use `GameInstance.player(...)` for game participants, while keeping pack readiness tied to real client sessions.
- Current bot actions lack reusable jump, block, inventory/shop, flight and vehicle control. Each game must drive its normal rules; no invisible scoring shortcuts.
- Current co-op targeting cannot reuse an enemy-player-only combat controller.
- The test server's target of 2 players and maximum 3 bots per match cannot fill modes needing 8 participants. Capacity, target and feature settings need an explicit reviewed configuration change, not just a higher bot count.
- Prop Hunt bots must not search using hidden hider coordinates. Define perception and memory limits, hiding choices and lock/unlock behaviour.

11 Map setup and acceptance template

Build in a permanent world, never a disposable `pulse_...` match clone. Follow docs/MAP-SETUP.md for the game's exact points and regions. Current commands: `/pulse setup start <game> <arenaId>`, `lobby`, `spectator`, `addspawn`, selection `wand` and `region`, settings, `check`, `save`. The prepared Setup Book will expose these actions in an inventory menu.

For each new map or mode, append:

- Date / tester / game / mode / arena ID / build world:
- Server/plugin versions and Java/Bedrock versions:
- Humans and bots (counts, teams/roles, bot difficulty):
- Required points/regions/settings validated:
- Join → start → objectives → win/lose → return to lobby:
- Death/respawn, disconnect, late join and cleanup:
- Crossplay items/entities, resource pack and menu interaction:
- Findings, reproduction steps, screenshots/log references:
- Fix PR/commit, deployment evidence and retest result:
- Status and next action:

12 Dated log

11 October 2026

- Aurora reported the Duels bot works well and requested difficulty levels.
- Three Duels maps were created/saved: Courtyard, Ruined Temple and Foundry. Server saves observed at 17:16, 17:19 and 17:20 UTC; nine arenas loaded afterwards. Aurora reports Duels works; kit/loadout tuning and possible Mace/Crystal modes remain requested follow-ups.
- Arena setup menu design approved. Setup Book implementation passed a local Paper 26.2 rendering/action probe; not installed on MinigamesTest.
- Aurora reported Dodgeball throw cooldown and hit clarity problems. Prepared pacing and feedback changes passed focused gameplay tests; no player retest yet.
- Prop Hunt failed at 17:24:55 UTC when `/pulse start` was used with two players. Root exception: `Minigame visuals cannot contain model hitboxes`. PulseContent's validator confused ordinary visual bounds with collision bones. Fix prepared; live server still has the failing version. This was not caused by player count.
- All-game source audit: 4/23 games currently have bot controllers. Universal bot readiness is a development programme, not an existing capability.
- No live server changes or restarts were made while preparing these updates.
- Aurora has moved on to building Prop Hunt maps. New map names are not yet recorded; verify saved arena definitions before adding them. Do not interrupt building with an unapproved restart.
- Aurora specified five Prop Hunt maps, followed by her visual verification of all five before arena setup. Added an explicit blocked setup gate and per-map review register.

11 October 2026 - bots, team modes and resource review

- Prepared Easy/Normal/Hard bot difficulty without damage, health or reach boosts. Existing combat controllers recognise their new team-size variants.
- Prepared Villager Defense bot targeting of tracked wave zombies, return to the Mayor and selection of earned sword upgrades. Isolated Paper/Citizens probe: a normal-health zombie was killed through the normal Player.attack path and the one-enemy test wave completed in four seconds. This was not a full multi-wave or human crossplay acceptance test. Initial probe did not tick its remote test chunks; repeating with test chunks force-loaded passed.
- 72 focused tests passed covering bots, team/map capacity, Duels team outcomes, damage, setup UI, queueing, Dodgeball and combat scoping. Jar build passed.
- MinigamesTest resource review: current limits 2 CPUs / 3072 MiB container, 2304 MiB Java heap; about 2939 MiB container usage. Host has 16 CPUs and about 7 GiB available RAM. Recommended 4 CPUs / 5120 MiB container, automatically deriving a 4096 MiB Java heap. CPU throttling and memory-limit pressure observed; no OOM kills. Awaiting explicit one-restart approval; no resource changes made.

- All new code remains prepared, not deployed. No live map edits or server restart.
- Map-builder update: recorded exact permanent world names. Smuggler's Wharf built to the larger/denser brief; Market Day and Crooked Library expanded and visually/block checked. Harvest Festival expansion remains next; Backstage Mayhem remains planned. All Aurora approvals, arena setup and player tests remain pending. Preserved the initial-size feedback and all-five review gate.
- Aurora requested that this shared tracker be kept current and pushed as map progress/testing changes. Update the canonical Markdown and regenerate both report exports; keep construction checks separate from player acceptance.
- Harvest Festival expansion completed: enlarged grounds, richer indoor storage, orchard/crops/hay maze and clear shed approaches. Builder images and all 23,854 block states checked; Aurora review, registration and gameplay tests remain pending. All three earlier-map revisions are now complete; Backstage Mayhem remains next.

11 October — merged baseline, next bots and network helper

- PulseGames PR4 merged (`0eda3bd`), after combining current map-agent tracker progress and regenerating its PDF. No deployment/restart followed the merge.
- Prepared PulseGames 0.3.4: half-capacity/full-small-lobby bot filling, ReadyPlayerZ and Block Party controllers, exact network queue admission, Citizens entity-refresh handling and precise navigation.
- Isolated Paper 26.2/Citizens probe: normal-health zombie killed through regular attacks; paid healing and iron sword checked; kill points and offline-NPC round revival checked. Block Party bot walked four blocks onto a single publicly called red tile, with no teleport. These are focused probes, not complete games or human crossplay acceptance.
- PulseNetwork 0.1.0 prepared for Paper, Velocity and the confirmed Create NeoForge 21.1.248 backend. Authentication/replay, queue expiry/admission, cancelled/private chat, fallback coexistence and loopback transport tests passed. Installed AdvancedChat/Essentials/ChatGames integration and Java/Bedrock end-to-end checks remain outstanding.
- Preserve all-five Prop Hunt visual approval gate and existing map/lobby edits.
- Final candidate checks: 46 targeted PulseGames tests and 17 helper tests passed. Paper 26.2 loaded PulseNetwork and both bot probes passed with PulseGames 0.3.4. A separate localhost-only NeoForge 21.1.248 server loaded the enabled adapter and reached ready state, then was shut down. No live server was restarted.
- PR5 merged as `f511551` ; built artifacts staged outside active server folders. No install or restart.
- Backstage Mayhem built in its permanent world with ten furnished rooms and three stage sets. Exact verification: 44,608/44,608 states; actual room/stair/catwalk/facade images inspected. Final review found roof access through the rear catwalk opening; one bounded correction pass requested after the workflow limit of three passes. Map is not marked finished, approved or registered.
- Original map revision brief: the initial maps were too small and lacked hiding clutter. Aurora requested the larger, denser Wharf, revisions of all three earlier builds, then Backstage Mayhem.

13 11 October follow-up: staging and hazard bots

- PulseNetwork 0.1.0 Paper, Velocity and NeoForge jars are staged on readyapp-vps at `/srv/ready-gamed/staging/pulsenetwork-20261011-f511551`, with per-server configurations, checksums and installation notes. Ten targets belong to the primary proxy network; the direct Create proxy and compatibility clone are disabled spares.
- Existing-plugin chat relay remains held on Survival, Creative, SurvivalTest, SkyBlock and legacy Minigames until channel/privacy compatibility checks pass. MinigamesTest is the prepared queue publisher. SurvivalTest is not a minigames test environment.
- All 12 staged jar checks and five existing active Pulse jar checks passed. No active jars changed; no live server was restarted. A later installation/restart needs Aurora's approval.
- PulseGames 0.3.5 candidate adds Avalanche Classic and Spleef Classic/Decay/Splegg bots. They use bounded ground navigation; Avalanche reacts only to visible falling blocks. Spleef digs through normal block protection and snowball rewards, uses earned ammunition, and shares the player Splegg launcher/cooldown. Difficulty controls action timing and accuracy.
- Validation: 29 focused tests passed, including queue filling in all four new modes, route boundaries/gaps, offhand launcher compatibility and NPC block protection. Local Paper 26.2/Citizens checked actual digging, earned snowballs, out-of-floor protection and visible avalanche evasion. These are focused checks, not full-match or crossplay acceptance.
- Remaining: play full rounds on accepted maps, check Splegg projectile impacts and Decay floor loss, then tune reaction times. The 0.3.5 candidate is separate from the merged/staged 0.3.4 bundle.

Next test batch: survival bots and kit selection

- Draft PR6 now also prepares TNT Run Classic and Volcano Classic/Eruption. TNT uses short, continuously checked straight corridors under the normal eight-tick crumble timer. Volcano climbs reachable steps; navigation handles stair edges without teleporting.
- KitPvP has a standalone picker: `/pulsekits` (alias `/kits`) and buttons in the game menu. Select the map default or an owned Tank/Archer unlock. Locked or missing kits are refused. Selection takes effect at the next spawn, never refills mid-fight, and does not change One in the Chamber's fixed loadout. Menu item dragging is blocked.
- Validation: 42 focused tests passed. Local Paper/Citizens checks verified kit UI, ownership, next-respawn application and default selection; a two-block Volcano climb; and eight seconds of TNT running with 27 crumbled tiles, including a turn at the edge. This is not full-match or human Java/Bedrock acceptance. TNT Double Jump remains human-only.
- Ready for an approved test rollout, not deployed. Test accepted maps via normal queues, then kit selection/death/respawn on both clients. The main tracker and queue-bot checklist remain the agent-maintained acceptance record.
- Duels combat profiles and loadouts are now prepared in the following section. More KitPvP loadouts and shop expansion remain future work. Floor Is Lava is not a separate registered game; Volcano is the rising-lava mode.

14 Duels selector and personal loadouts — prepared, not live

- PulseGames 0.3.6 / draft PR6: `/duels` or the game menu opens combat style → discipline → team size, with a separate **Your kit** button. Each player chooses their own compatible kit; kit choices share a queue. Classic and Modern rules remain separate queues.
- Classic (1.8-style): Regular PvP and Sumo. Modern (1.9+): Regular PvP, Sumo, Crystal and Mace. Duels supports 1v1, 2v2, 3v3 and 4v4, subject to map capacity.
- Personal kit changes apply next round, without an instant refill. Tank/Archer still need their existing unlock. Initial Crystal/Mace kits are supplied for balancing.
- Existing map permissions carry over for Regular/Sumo; the setup menu can make profile permissions explicit. Crystal needs a combat region and `crystal-enabled`; Mace needs `mace-enabled`. No existing map has been enrolled into these disciplines by this work.
- Validation: 83 focused tests passed. Local Paper/Citizens verified distinct round kits, Classic/Modern attack-speed switching, Crystal placement/protection/round cleanup, native held-totem activation under lethal damage and a wind-charge jump. Full matches, human crossplay, kit balance and Crystal/Mace bot controllers remain pending. Prepared controller coverage stays 11/23; live stays 4/23.
- Test next: different kits on Java/Bedrock; next-round changes; team damage; Crystal totems/offhand/chain blasts and resets; Mace smash/fall damage. Record results per map. See Duels setup and acceptance guide. No live restart or installation.
- Backstage Mayhem final correction completed at Aurora's request: framed/glazed rear catwalk wall closes roof access; castle lamps have full stone supports. Actual close-up images inspected and all 44,855 states match, with zero missing/wrong/unloaded states. All five commissioned maps are now built and awaiting Aurora visual approval; none is registered or gameplay-tested. Review starts with Market Day, then Crooked Library, Harvest Festival, Smuggler's Wharf and Backstage Mayhem. Server updates/restarts remain with Aurora's other agent after review/setup.
- Aurora approved Market Day for setup and specified reachable upper hiding areas across all five maps, plus barrier containment to prevent escaping. Market Day now has eight ladder lofts and two mezzanines with complete barrier enclosure (47,794 checked states). Crooked Library already has reachable furnished upper levels; containment and roof preservation checked (49,062 states). Harvest Festival additions require fresh verification in the farm world after the player returned to the lobby during the build. Wharf and Backstage upper-area/containment revisions remain next. No arena registration or restart performed.
- Prop Hunt setup update: Aurora requested saving the approved map and proceeding to the next. Farm verification was repeated in the correct world (42,945 states), resolving the earlier lobby mismatch. Registered Harvest Festival and the previously approved Market Day; checklists passed and `/pulse arenas` lists both saved IDs/templates. Settings: classic/infection, configured 2-16, seven spawns, bots disabled, void-y74. Wharf (67,514 states) and Backstage (66,024 states) upper additions/containment are now checked. Player is in Smuggler's Wharf for review; Crooked Library and Backstage approvals remain pending. No match, restart or deployment performed.
- Aurora approved Smuggler's Wharf; registered `smugglers_wharf` with Classic/Infection, configured 2-16, seven spawns, bots disabled and void-y74. Checklist passed; live-save message and `/pulse arenas` confirm registration/template loading. Corrected the earlier Market Day/Harvest Festival negative-coordinate spawn and spectator points: old cells intersected walls; new cells have solid floors and clear air. Re-saved both with every setting preserved. Backstage Mayhem is now loaded for review; Crooked Library still needs approval. Gameplay/crossplay tests and restarts remain pending.